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هدف الورس

Upon completion of this course, participants will be able to: 

Define your decision-making requirements.   
Integrate end-user requirements to support project design decisions.   

Identify sources of safety and financial risks.  
Assign project costs and develop effective cost-benefit analyses to aid decision-

making.   
Understand how to deal with uncertainty.   

Utilise your decision-making skills to create a quality product and productive
workforce.   

Estimate the project’s change costs and benefits to your supply chain.   
Understand how your decision can be affected by environmental change.   

الجمهور

This course is designed for anyone responsible for designing projects and developing an
accurate outcome analysis in the oil and gas industry. It would be most beneficial for: 

Business Owners  
Senior Partners  

Project Planners  
Finance Managers  

Supply Chain Managers  
Change & Control Managers  

Risk Assessors  
Commercial Managers   

منهجية التدريب

This course uses various adult learning techniques to aid full understanding and
comprehension. Participants will review best practice examples of project management



within the oil and gas industry and be presented with various tools, techniques, and
technology to implement a project management and change structure. 

They will hold group discussions to highlight the main risk areas and work together to
understand the best mitigation techniques based on accurate data analysis. Together, they

will work to create a project plan involving insightful changes that will improve the
productivity or quality of their service and workplace, utilising their background knowledge.

They will then present potential changes to the group and understand how their
developments could appeal to future partners and investors based on the planned changes'

clear benefits and solid framework.  

الملخص

To execute a powerful business strategy in the gas and oil industry, it’s important to assess
the full picture and understand the environmental effects, competitor motivations, and

economic risks.   
Decision-making Support Systems (DMSS) are a collection of systems and techniques that

help businesses in the energy sector make sensible and beneficial decisions about processes,
sales, and developments.   

These support systems will give you the tools to analyse trending data and risk areas and
create an accurate cost-benefit analysis for future projects.   

Your decision-making tools and systems can also help you back your changes with data and
support your change processes to increase your chances of securing beneficial partnerships

and future investors. Your energy business will massively benefit from structured decision-
making processes which can develop a clear plan of action for your future.   

ورس والمخطط الزمنمحتوى ال

Section 1: Important Project Management Concepts 

Projects and programs that work.  
Reviewing your competitors.  

Your project lifecycle.  
Change management and team alignment.   

Gate changes and understanding the consequences of change.   
Your environmental responsibilities.  

Understanding safety procedures.   

 
Section 2: Project Negotiation & Approval in the Oil & Gas Industry 

Sanctioning and approvals processes and what to look out for.   
Developing your base project framework.   

Identify the need for your project.   



Presenting a clear business case.   
Awareness and accountability.   

Assigning responsibilities.   
Surveys and exploration.  

 
Section 3: Understanding the Context of Your Project in the Wider Industry 

The macro-environmental responsibilities and concerns.   
Understanding and dealing with stakeholders.   

Your impact on other organisations and the wider industry.   
Where you sit on the regulatory framework.   
Securing your infrastructure during change.  

 
Section 4: Your Project Lifestyle 

Feasibility of your decisions.   
Developing a decision-making team.   

Assigning responsibilities based on the area of expertise.   
Testing and re-testing.  

Preparation and planning responsibilities.  
Record keeping.  

 
Section 5: Utilising Effective Leadership Skills 

Effective communication with your team.  
Work together toward continuous improvement.   

The inner workings of a typical gas and oil project.   
Who needs to know what?  

The unique requirements of a good project manager.   
How to use communication to benefit you.  

 
Section 6: Your Budget & Finance Plan 

Financing your project responsibly.   
Securing the best finance deals.   

Using data to obtain funding.   
Credit risk considerations.  

 
Section 7: Cash Flow Evaluation Methods 

The time value of money.   
How the value of money applies to your project.   



Your yield and returns rates.  
Discounted cash-flow considerations.   

Analysis and data utilisation.  

 
Section 8: Risk Areas & Project Failures 

Why do some projects fail?  
What makes a successful project?  

What can you learn from past projects?  
Analyse and gain feedback from previous experiences.  

 
Section 9: Integration & Seeing the Bigger Picture 

KPIs and success criteria definitions.   
Capturing your requirements in data form.   

Your project charter.  
Developing and supporting a team approach.   

The importance of communication.   
Workforce management and contract awarding.  

 
Section 10: Reporting, Preparation & Stakeholder Engagement 

Decommissioning and rehabilitation.   
Controlled decision-making.   

Types and intervals of change.   
Centralised vs. participatory monitoring methods.   

Speaking to your key stakeholders.   

تفاصيل الشهادة

Upon successful completion of this training course, delegates will be awarded a Holistique
Training Certificate of Completion. For those who attend and complete the online training

course, a Holistique Training e-Certificate will be provided.  

Holistique Training Certificates are accredited by the British Assessment Council (BAC) and
The CPD Certification Service (CPD), and are certified under ISO 9001, ISO 21001, and ISO

29993 standards.  

CPD credits for this course are granted by our Certificates and will be reflected on the
Holistique Training Certificate of Completion. In accordance with the standards of The CPD

Certification Service, one CPD credit is awarded per hour of course attendance. A maximum
of 50 CPD credits can be claimed for any single course we currently offer.  



مقالات ذات صلة

أهم العوامل المؤثرة ف اتخاذ القرار

.أو المهن الشأن الشخص حياتهم اليومية، سواء ف يواجهها الأفراد ف يعتبر اتخاذ القرارات من أهم العمليات الت

ومع ذلك، تواجه الثير من الأشخاص تحديات ومعوقات الت تُعيقهم عن اتخاذ قرارات موفقة وفعالة. ف هذه المقالة،

عملية اتخاذ القرارات، بالإضافة إل قد تواجه الأفراد ف شف مجموعة من المعوقات التسنست

YouTube Video

https://www.youtube.com/embed/P-qrn_z7Ma8?si=UIZgOPHcnjiyAwYc
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