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 :Upon completion of this course, participants will be able to

Embrace Agile's foundational philosophy and principles when navigating a project
context.   

To tailor the Agile project lifecycle to align with specific scenarios effectively.   
Assess and appraise the content of Agile products generated during a project within a

given context.   
Implement Agile techniques, such as facilitated workshops, MoSCoW prioritisation,

iterative development, modelling, and timeboxing, in a project scenario.   
Determine the appropriate Agile techniques suitable for a specific situation outlined

within a scenario.   
Understand the roles and responsibilities inherent in an Agile project, accurately

assigning personnel based on the requirements of a given situation.   
Grasp the specific control mechanisms unique to managing an Agile project.   
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Gain insight into the testing, estimating, and progress measurement processes integral
to Agile project management.   

Articulate the Agile approach to requirement management and identify corrective
actions for addressing issues within the requirements of an Agile project, drawing from

a provided scenario.   

الجمهور

This course is designed for anyone responsible for developing and managing a successful
Agile project team to complete a valuable end result. It would be most beneficial for: 

IT Consultants   
Business Owners   
Project Managers   
Agile Consultants   

Directors   
IT Managers   
Developers   

Business Analysts   
Risk Assessors   

منهجية التدريب

This  course  uses  a  variety  of  adult  learning  styles  to  aid  full  understanding  and
comprehension. Participants will review various project planning methods to understand the
steps  involved  in  securing  an  adequate  budget  and  receiving  the  expected  return  on
investment.  
They will watch videos discussing the best systems and techniques to achieve a positive
outcome and take part in group discussions to evaluate risks for projects and come up with
innovative mitigation techniques that will secure the future of the project’s success.    



الملخص

Becoming  an  Agile  project  management  practitioner  signifies  embracing  a  dynamic  and
collaborative  approach  to  project  management,  which  fosters  adaptability  and
responsiveness  within  the  fast-paced  business  landscape.
Agile  methodologies  prioritise  customer  satisfaction,  iterative  development,  and  cross-
functional teamwork, empowering practitioners to respond to changing requirements and
deliver value incrementally swiftly. This mindset shift from traditional project management
methodologies results in enhanced communication, increased transparency, and a focus on
delivering high-quality products. 
Adopting Agile project management means improved efficiency, reduced time to market, and
heightened customer satisfaction for  a  business.  The iterative nature of  Agile  practices
allows  for  regular  feedback,  enabling  teams  to  make  continuous  improvements  and
adjustments  throughout  the  project  lifecycle.  Ultimately,  the  Agile  approach  equips
businesses with the tools to navigate uncertainty, optimise resource allocation, and foster a
culture of innovation, ensuring sustained success in today's competitive market.   

ورس والمخطط الزمنمحتوى ال

Section 1: Agile-focused Management Techniques    

Core principles and values of Agile methodologies.   
Applying Scrum and Kanban in project management.   

Agile leadership skills for effective team collaboration.   
Iterative and incremental development practices.   

Managing project scope and adapting to changing requirements.   
Agile project tracking and monitoring techniques.   
Embracing a culture of continuous improvement.   

Implementing Agile communication strategies.   
Risk management in Agile-focused projects.    

 
Section 2: The Project Lifecycle & Understanding Your Objectives   

Defining project objectives and scope.   
Initiating projects: Planning and feasibility.   

Executing project tasks and milestones.   
Monitoring and controlling project progress.   

Adapting to changes during project implementation.   



Closing projects: Evaluation and lessons learned.   
Aligning project objectives with organisational goals.   

Stakeholder engagement throughout the project lifecycle.   

 
Section 3: Communication & Role Delegation   

Effective communication strategies in project management.   
Building a communication plan for team collaboration.   

Clear delegation of roles and responsibilities.   
Strategies for transparent and open team communication.   

Adapting communication to diverse stakeholder needs.   
Balancing communication with risk management priorities.   

Encouraging feedback and open dialogue within teams.  

 
Section 4: Risks & Control Measures    

Risk analysis and prioritisation techniques.   
Developing a comprehensive risk management plan.   

Implementing control measures for risk mitigation.   
Monitoring and reassessing risks throughout the project.   
Adapting control measures to evolving project dynamics.   

Integrating risk management into project decision-making.   

 
Section 5: Return on Investment & Budget Securement    

Budget planning and allocation strategies.   
Securing and justifying project budgets.   

Monitoring and controlling project expenses.   
Adapting budgets to changing project requirements.   
Evaluating the financial impact of project decisions.   

Balancing ROI considerations with project objectives.   

 
Section 6: Evaluation & Future-proofing    

Future-proofing strategies in project management.   
Adapting projects to emerging trends and technologies.   
Evaluating the success and impact of project outcomes.   

Incorporating sustainability and scalability in project planning.   
Continuous improvement and learning from project experiences.   

Balancing short-term objectives with long-term viability.   



تفاصيل الشهادة

Upon successful completion of this training course, delegates will be awarded a Holistique Training
Certificate of Completion. For those who attend and complete the online training course, a Holistique

.Training e-Certificate will be provided

Holistique Training Certificates are accredited by the British Assessment Council (BAC) and The CPD
.Certification Service (CPD), and are certified under ISO 9001, ISO 21001, and ISO 29993 standards

CPD credits for this course are granted by our Certificates and will be reflected on the Holistique Training
Certificate of Completion. In accordance with the standards of The CPD Certification Service, one CPD

credit is awarded per hour of course attendance. A maximum of 50 CPD credits can be claimed for any
.single course we currently offer

مقالات ذات صلة



ما ه إدارة المشاريع؟ ‐ دليل شامل للخطوات والأقسام والمبادئ والأهداف والأدوات

ف عالم يتسارع فيه وتيرة التغيير والتقدم التنولوج بلا توقف، أصبحت إدارة المشاريع أحد أهم الأدوات والمهارات

الت يجب أن يتسبها القادة والمديرون لضمان نجاح المشاريع والأعمال. إن إدارة المشاريع ليست مجرد عملية

تنظيمية بل ه علم وفن يجمع بين التخطيط الاستراتيج والتنفيذ الفعال. تسع إل تحقيق الأهداف وإتمام

المشروعات

YouTube Video

https://www.youtube.com/embed/FrjXITnOzek?si=1rMvww-hqAaGRsjk
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