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    :ون المشاركون قادرين علعند الانتهاء من هذه الدورة، سي

•    اختيار النموذج الأنسب من عقود فيديك بما يتناسب مع متطلبات كل مشروع.      

•    تطبيق مبادئ وآليات فيديك وأفضل الممارسات ف إدارة العقود والمشاريع.      

•    توضيح مسؤوليات وواجبات وحقوق كل من صاحب العمل والمقاول كما هو موضح ف فيديك.      

•    تعداد الأدوار والواجبات والمسؤوليات المتنوعة للمهندس فيما يتعلق بعقود فيديك.      

•    استخدام آليات الدفع والمطالبات وحل النزاعات المحددة ف عقود فيديك.   

الجمهور

تم تصميم هذه الدورة لأي شخص مسؤول عن كتابة أو اعتماد عقود FIDIC المتعلقة بمشاريع البناء البيرة. ستون ذات

فائدة كبيرة لـ:      

•    المهندسين      

•    مديري المشاريع      

•    مساح الميات      

•    مديري البناء      

•    إدارة العمليات الإنشائية     

•    مقيم المخاطر  

منهجية التدريب

يستخدم هذا البرنامج التعليم مجموعة متنوعة من أساليب التعلم للبار لتعزيز الفهم والاستيعاب الاملين. سيقوم

المشاركون بمراجعة نماذج عقود مختلفة لفهم العقود الأكثر كفاءة وفعالية لتلبية جميع المتطلبات.     

سيشاركون ف عدة تمارين عملية لمراجعة العقود والبنود والتخطيط لأفضل الطرق لتنفيذ المشاريع بناء عل شروط العقد.

كما سيشاهدون مقاطع فيديو توضيحية لفهم ما يمن أن يحدث ف حال انهيار العلاقة التعاقدية وأفضل الطرق المناسبة

للتعامل مع ذلك.

الملخص



تُعد فيديك، الاتحاد الدول للمهندسين الاستشاريين، الجهة الت وضعت مجموعة من النماذج القياسية للعقود المستخدمة

عل نطاق واسع ف صناعة البناء، والمعروفة بعقود فيديك. توفر هذه العقود إطارا شاملا لإدارة وتنفيذ مشاريع البناء، حيث

تحدد حقوق والتزامات الأطراف المختلفة المشاركة، بما ف ذلك صاحب العمل والمقاول والمهندس.   

تشمل إدارة عقود فيديك نهجا منظما للإشراف عل تنفيذ العقد، وضمان التزام جميع الأطراف بالشروط والأحام المتفق

عليها. وتشمل الجوانب المتعلقة بتوثيق المشروع وآليات حل النزاعات وتوزيع المخاطر والإدارة المالية.   

تتطلب الإدارة الفعالة لعقود فيديك فهما دقيقًا لأحام العقد، والتواصل الاستباق بين الأطراف المعنية، والقدرة عل التعامل

مع التحديات المحتملة الت قد تنشأ خلال دورة حياة المشروع. يلعب المحترفون المشاركون ف إدارة عقود فيديك دورا

حيويا ف ضمان التنفيذ الناجح والعادل لمشاريع البناء عل مستوى العالم. 

ورس والمخطط الزمنمحتوى ال

Section 1: Understanding the Types of Construction Contracts    
•    NEC, FIDIC, ICC, ACE AND JCT contracts.    

•    Lump sum contracts.    
•    Cost-plus contracts.    

•    Time and material contracts.    
•    Unit price contracts.    

•    Design and build contracts.    
•    Construction management contracts.    

•    Turnkey contracts.    
•    Framework agreements.    

•    Partnering contracts.    
.•    Common contract terms and clauses

 

Section 2: Contract Documentation    
•    Contract drawings and specifications.    

•    Bill of quantities (BoQ).    
•    Conditions of contract.    

•    Pre-contract and post-contract documentation.    
•    Change orders and variations.    

•    Request for Information (RFI) processes.    
•    Project schedules and timelines.    

•    Quality assurance and inspection documents.    
•    Certificates and payment documentation.    

•    As-built drawings and record-keeping.    



  .•    Digital documentation and Building Information Modelling (BIM) in construction contracts

 

Section 3: Your Responsibilities    
•    Project planning and scheduling.    

•    Budgeting and financial management.    
•    Risk identification and mitigation strategies.    

•    Communication and stakeholder management.    
•    Procurement and subcontractor management.    

•    Quality control and assurance.    
•    Health and safety compliance.    

•    Contract administration and documentation.    
•    Conflict resolution and dispute management.    
  .•    Monitoring progress and performance metrics

 

Section 4: Completion Testing    
•    Testing methodologies and standards.    

•    Quality control and assurance in completion testing.    
•    Performance testing for various building systems.    

•    Health and safety considerations during testing.    
•    Documentation and reporting in completion testing.    

•    Coordination with contractors and subcontractors.    
•    Defect identification and rectification processes.    
  .•    Compliance with regulatory standards and codes

 

Section 5: Financial Clauses & Procedures    
•    Cost control and monitoring mechanisms.    

•    Variations and change order pricing.    
•    Escalation clauses in long-term contracts.    

•    Bonds, guarantees, and insurance in financial clauses.    
•    Audit procedures and financial transparency.    

•    Dispute resolution related to financial matters.    
•    Compliance with accounting standards.    

•    Cash flow management in construction projects.    
  .•    Financial risk assessment and mitigation strategies

 



Section 6: Suspension & Termination of Contracts    
•    Legal considerations and statutory provisions.    

•    Grounds for suspension and termination.    
•    Notice requirements and timelines.    

•    Remedies and consequences for breach.    
•    Suspension and termination procedures.    

•    Contractor's rights and obligations.    
•    Client's rights and obligations.    

•    Termination for convenience clauses.    
•    Force majeure and unforeseen circumstances.    

•    Dispute resolution in suspended or terminated contracts.    
  .•    Contractual implications on payment and liabilities

 

Section 7: Claims & Disputes - Informally & Legally    
•    Legal considerations in construction claims.    

•    Dispute resolution clauses in contracts.    
•    Mediation as an alternative dispute resolution method.    

•    Arbitration procedures and principles.    
•    Litigation in construction disputes.    

•    Expert determination in complex claims.    
•    Case studies on successful dispute resolutions.    

•    Cost implications of claims and disputes.    
  .•    Managing relationships during and after disputes

تفاصيل الشهادة

.Holistique Training عند إتمام هذه الدورة التدريبية بنجاح، سيحصل المشاركون عل شهادة إتمام التدريب من
(e-Certificate) وبالنسبة للذين يحضرون ويملون الدورة التدريبية عبر الإنترنت، سيتم تزويدهم بشهادة إلترونية

  .Holistique Training من

وخدمة اعتماد التطوير المهن (BAC) معتمدة من المجلس البريطان للتقييم Holistique Training شهادات
  .ISO 29993و ISO 21001و ISO 9001 كما أنها معتمدة وفق معايير ،(CPD) المستمر

لهذه الدورة من خلال شهاداتنا، وستظهر هذه النقاط عل شهادة إتمام (CPD) يتم منح نقاط التطوير المهن المستمر
واحدة عن كل ساعة CPD يتم منح نقطة ،CPD ووفقًا لمعايير خدمة اعتماد .Holistique Training التدريب من

  .لأي دورة واحدة نقدمها حاليا CPD حضور ف الدورة. ويمن المطالبة بحد أقص قدره 50 نقطة



التصنيفات

الشؤون القانونية والعقود, الهندسة, إدارة المشاريع

مقالات ذات صلة

عقود الفيديك (FIDIC Contracts) : دليل شامل

تُعد عقود الفيديك (FIDIC Contracts) من أكثر العقود شهرة واستخداما ف مجال البناء والهندسة عل مستوى

العالم. يعود تاريخ هذه العقود إل عام 1913 عندما تم تأسيس الاتحاد الدول للمهندسين الاستشاريين (FIDIC)، الذي

يهدف إل وضع معايير ومواثيق قانونية لتنظيم العلاقات بين الأطراف المختلفة ف مشاريع البناء. تستخدم هذه العقود
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