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:By the end of this course, participants will be able to

.Understand the core concepts of project management using Primavera P6
.Create and structure new projects from the ground up

.Develop work breakdown structures (WBS) and project activities
.Assign resources and manage costs

.Monitor project performance using baselines and tracking tools
.Customize reports and dashboards for project stakeholders

http://holistiquetraining.com/ar/course/project-management-with-primavera-p6-ar


الجمهور

:This course is ideal for

.Project managers and project coordinators
.Planning engineers

.Site engineers and construction managers

.Civil, mechanical, and electrical engineers
.PMO professionals

.Anyone involved in managing, planning, or monitoring projects

منهجية التدريب

The course follows a blended training model that includes instructor-led practical sessions, guided
exercises using Primavera P6 software, real project case studies, and hands-on assignments.

Visual aids, editable templates, and performance simulations will reinforce understanding and
.application

الملخص

Primavera P6 is one of the most powerful and widely used tools for managing large-scale projects
across various industries. This training course is designed to introduce participants to the

practical use of Primavera P6 for project planning, scheduling, resource management, and
.performance tracking

The course provides a hands-on approach to help learners create and manage projects from
scratch using the software’s key features. Whether you're managing construction, engineering, or
organizational projects, this course will give you the skills to deliver on time, on budget, and with

.full control



ورس والمخطط الزمنمحتوى ال

Section 1: Introduction to Project Management and Primavera P6

Overview of project management principles
Introduction to Primavera P6 interface and navigation

Understanding project lifecycle and phases
Setting up user preferences and database connections

 

Section 2: Creating and Structuring Projects

Defining new projects and setting project calendars
(Creating the Work Breakdown Structure (WBS

Defining project activities and activity types
Establishing relationships and dependencies

 

Section 3: Project Scheduling and Logic

(Understanding critical path method (CPM
Assigning durations and constraints

Performing forward and backward passes
Schedule calculation and analysis

 

Section 4: Resource and Cost Management

Creating and assigning labor, material, and equipment resources
Setting resource availability and roles

Managing project costs and budgets
Resolving over-allocations

 

Section 5: Project Tracking and Performance Measurement

Creating and applying project baselines
Updating project progress and actuals

(Using Earned Value Management (EVM



Forecasting and variance analysis

 

Section 6: Reporting and Project Communication

Customizing layouts and filters
Generating Gantt charts, histograms, and tabular reports

Exporting data to Excel and PDF
Communicating project status to stakeholders

 

Section 7: Advanced Features and Best Practices

Using global vs. project-specific data
Managing multiple projects and dependencies

Tips for maintaining project data integrity
Primavera P6 shortcuts and time-saving tricks

تفاصيل الشهادة

Upon successful completion of this training course, delegates will be awarded a Holistique
Training Certificate of Completion. For those who attend and complete the online training course,

a Holistique Training e-Certificate will be provided.  

Holistique Training Certificates are accredited by the British Assessment Council (BAC) and The
CPD Certification Service (CPD), and are certified under ISO 9001, ISO 21001, and ISO 29993

standards.  

CPD credits for this course are granted by our Certificates and will be reflected on the Holistique
Training Certificate of Completion. In accordance with the standards of The CPD Certification

Service, one CPD credit is awarded per hour of course attendance. A maximum of 50 CPD credits
can be claimed for any single course we currently offer.  

مقالات ذات صلة



مستقبل إدارة المشاريع: أهم الاتجاهات والمهارات المطلوبة

ف ظل تسارع وتيرة التطور التنولوج وتحولات سريعة ف ساحة الأعمال، تتزايد أهمية إدارة المشاريع كركيزة

أساسية لضمان نجاح المبادرات وتحقيق الأهداف الاستراتيجية. تتعرض هذه المقالة لاستشاف مستقبل إدارة

،نولوجكيفية تأثير التطور الت نظرة عل الفترة المقبلة. سنلق ل المشهد فستش المشاريع والاتجاهات الرائدة الت

يف مع تغيرات فوضرورة الت

https://holistiquetraining.com/ar/news/building-a-sustainable-future-project-management-edition
https://holistiquetraining.com/ar/news/building-a-sustainable-future-project-management-edition

