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Upon completion of the course, participants will be able:  

Understand the role, functions, and types of PMOs within organisations.  
Design a PMO framework tailored to organisational needs and objectives.  

Implement governance structures to standardise project management practices.  
Select and utilise tools and technologies to support PMO operations.  

Develop key performance indicators (KPIs) for monitoring project performance.  
Overcome common challenges in PMO management through effective strategies.  
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الجمهور

This training course is ideal for:  

Current and Aspiring PMO Managers : Professionals responsible for setting up or
managing PMOs.  

Project and Programme Managers : Individuals seeking to align their projects with
organisational strategy.  

Business Leaders and Executives : Decision-makers aiming to optimise project
performance through PMOs.  

Consultants and Analysts : Experts providing advisory services on project management
and governance.  

منهجية التدريب

This course combines theoretical learning with hands-on activities to ensure participants gain
practical, applicable skills.  

Expert-Led Lectures : Interactive presentations introducing core concepts and
frameworks.  

Case Studies : In-depth exploration of real-world PMOs, highlighting successes and
challenges.  

Workshops and Group Activities : Collaborative exercises for creating PMO frameworks
and strategies.  

Role-Playing Scenarios : Simulated situations to practice governance and conflict
resolution.  

Feedback and Assessments : Regular quizzes and group discussions to evaluate
understanding and progress.  

الملخص



A Project Management Office (PMO) serves as the backbone of effective project governance,
ensuring alignment with organisational goals, resource optimisation, and consistent value
delivery. This comprehensive training course equips participants with the knowledge and
skills necessary to establish, manage, or enhance a PMO within their organisation.  

The  course  begins  by  exploring  the  foundational  principles  and  types  of  PMOs,  from
supportive to directive structures. Participants will learn how to define a PMO's scope, design
governance  frameworks,  and  select  appropriate  tools  and  technologies  to  streamline
operations. Emphasis is placed on the role of a PMO in standardising project management
practices, fostering collaboration, and driving strategic decision-making.  

Through interactive sessions and real-world case studies, attendees will gain insights into the
challenges and opportunities of managing a PMO. Practical exercises on metrics, reporting,
and resource allocation ensure participants leave with actionable strategies to improve their
organisation’s project outcomes.  

By the end of this training, participants will be well-equipped to design or transform a PMO
into a centre of excellence that drives efficiency, innovation, and sustained success.  

ورس والمخطط الزمنمحتوى ال

Section 1: Introduction to the PMO  

Definition and importance of a PMO  
Types of PMOs: Supportive, Controlling, and Directive  

Key roles and responsibilities within a PMO  

 

Section 2: Establishing a PMO  

Assessing organisational needs and readiness  
Defining the PMO’s mission, vision, and objectives  

Designing a PMO structure and governance framework  

 

Section 3: PMO Tools and Technologies  

Overview of project management software and tools  
Selecting tools that align with organisational goals  

Leveraging technology for data analysis and reporting  



 

Section 4: Governance and Standardisation  

Developing project management standards and policies  
Ensuring consistency across projects and programmes  

Establishing risk management and compliance protocols  

 

Section 5: Performance Measurement and Reporting  

Identifying and tracking key performance indicators (KPIs)  
Techniques for effective reporting to stakeholders  

Continuous improvement through performance insights  

 

Section 6: Overcoming PMO Challenges  

Addressing resistance to PMO implementation  
Managing conflicts between PMO and project teams  

Scaling the PMO for organisational growth  

 

Section 7: Case Studies and Best Practices  

Analysing successful PMOs in various industries  
Lessons learned from common PMO failures  

Group exercises and discussion of best practices  

تفاصيل الشهادة

Upon successful completion of this training course, delegates will be awarded a Holistique
Training  Certificate  of  Completion.  For  those  who  attend  and  complete  the  online  training
course, a Holistique Training e-Certificate will be provided.  

Holistique Training Certificates are accredited by the British Assessment Council  (BAC) and
The CPD Certification Service (CPD),  and are certified under  ISO 9001,  ISO 21001,  and ISO
29993 standards.  

CPD  credits  for  this  course  are  granted  by  our  Certificates  and  will  be  reflected  on  the
Holistique  Training  Certificate  of  Completion.  In  accordance with  the  standards  of  The  CPD
Certification Service, one CPD credit is awarded per hour of course attendance. A maximum
of 50 CPD credits can be claimed for any single course we currently offer.  



مقالات ذات صلة

ما ه إدارة المشاريع؟ ‐ دليل شامل للخطوات والأقسام والمبادئ والأهداف والأدوات

ف عالم يتسارع فيه وتيرة التغيير والتقدم التنولوج بلا توقف، أصبحت إدارة المشاريع أحد أهم الأدوات والمهارات

الت يجب أن يتسبها القادة والمديرون لضمان نجاح المشاريع والأعمال. إن إدارة المشاريع ليست مجرد عملية

تنظيمية بل ه علم وفن يجمع بين التخطيط الاستراتيج والتنفيذ الفعال. تسع إل تحقيق الأهداف وإتمام

المشروعات
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