
"إدارة مشاريع متعددة: استراتيجيات وتقنيات فعالة
لتحقيق النجاح"

المدة: 5 يوم

ar :اللغة

PO4-122 :ورسكود ال

هدف الورس

 :ون المشاركون قادرين علعند إتمام هذه الدورة، سي

   .تعزيز العلاقات الإيجابية مع أصحاب المصلحة وتوحيد التوقعات

   .تحديد ترتيب الأهمية وتسلسل المشاريع المختلفة

   .إدارة الوقت والضغوط أثناء التعامل مع مشاريع متعددة ف نفس الوقت

   .التنقل بمهارة عبر تعقيدات إدارة المشاريع المتعددة

   .تطبيق استراتيجيات مناسبة للتخطيط والإشراف عل مشاريع متعددة

   .استخدام منهجيات الجدولة والتقدير بفعالية

   .الحفاظ عل جدول زمن مرن وقابل للتيف عبر مشاريع متعددة
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الجمهور

  :تم تصميم هذه الدورة لأي شخص مسؤول عن مشاريع كبيرة متعددة داخل المؤسسة. ستون ذات فائدة كبيرة لـ

   أصحاب الأعمال

   مديري المشاريع

   المديرين

   المسؤولين الماليين

   مقيم المخاطر

   المدققين

   مديري التغيير والتحم

   مديري العمليات

   قادة الفرق

   المشرفين

منهجية التدريب

يستخدم هذا الدورة مجموعة متنوعة من أساليب التعلم للبار لتعزيز الفهم والاستيعاب الامل. سيشاهد المشاركون

.عروضا تقديمية يقودها المدرب لفهم أفضل أدوات إدارة المشاريع المتاحة للحفاظ عل التنظيم ف مشاريع متعددة

سيقومون بمراجعة أكبر مناطق المخاطر داخل كل مشروع والاطلاع عل دراسات حالة واقعية لفهم كيفية عمل تقييم

المخاطر وتحليل التلفة والفائدة ف بيئة متعددة المشاريع لتحقيق عائد استثماري كبير. ثم سيعملون ف مجموعات لإنشاء

.لاقتراح أهم أصحاب المصلحة ورؤية المشروع والجدول الزمنRACI  مخطط جانت وحل

الملخص

التواصل الفعال، والتنظيم الدقيق. كل مشروع يأت ،إدارة المشاريع المتعددة تتطلب توازناً دقيقاً بين التخطيط الاستراتيج

مع مجموعة من الأهداف والجداول الزمنية وأصحاب المصلحة، مما يتطلب من مدير المشروع مهارة ف تعدد المهام

    .وتحديد الأولويات

تخصيص الموارد بوضوح، وتفويض المهام، ومراقبة التقدم بانتظام ضرورية لضمان بقاء جميع المشاريع عل المسار نحو

تحقيق أهدافها. المرونة أمر أساس، حيث أن التحديات غير المتوقعة وتغير الأولويات أمر لا مفر منه. مهارات القيادة القوية



   .ضرورية لتحفيز وتوجيه الفرق المنتشرة عبر المشاريع المختلفة، وتعزيز التعاون والتآزر

مع التركيز عل الصورة البيرة والانتباه للتفاصيل، يتنقل مديرو المشاريع عبر تعقيدات إدارة المشاريع المتعددة، منسقين

   .سيمفونية متناغمة من المهام والمواعيد النهائية لتحقيق النجاح الشامل

ورس والمخطط الزمنمحتوى ال

Section 1: Portfolio & Program Management Principles for Multi-project
Management    

Stakeholder relations and expectations management.   
Prioritisation and sequencing of projects.   

Time and stress management in multi-project environments.   
Navigating multi-project landscapes effectively.   

Planning and controlling multiple projects.   
Scheduling and estimating techniques.   

Dynamic maintenance of multi-project schedules.   

 
Section 2: Logical Dependencies Within a Multi-project List    

Understanding logical dependencies in multi-project lists.   
Identifying interdependencies among multiple projects.   

Analysing critical paths and project dependencies.   
Managing dependencies to optimise project outcomes.   

Mitigating risks associated with project interdependencies.   
Implementing strategies to address dependencies effectively.   

Evaluating the impact of changes on project dependencies.    

 
Section 3: Resource Management Across Multiple Projects    

Understanding resource management in multi-project scenarios.   
Allocating resources efficiently across multiple projects.   

Balancing resource demands and availability.   
Strategies for prioritising resource allocation.   

Optimising resource utilisation across project portfolios.   
Managing conflicts and constraints in resource allocation.   

Implementing tools and techniques for effective resource management.   



 
Section 4: Risk Assessments in Multi-projects    

Conducting risk assessments across multiple projects.   
Identifying and prioritising risks in multi-project environments.   

Evaluating the impact and likelihood of risks in project portfolios.   
Developing risk mitigation strategies for multi-project scenarios.   
Implementing risk management plans across project portfolios.   

Monitoring and adapting risk assessments in dynamic multi-project settings.   
Communicating risk findings and strategies to stakeholders.   

 
Section 5: Creating a Multi-stranded Plan for Various Projects    

Gantt chart creation and maintenance.   
Crafting multi-stranded plans for diverse projects.   
Integrating project plans across multiple strands.   

Aligning project objectives within a multi-stranded framework.   
Developing cohesive strategies for managing interrelated projects.   
Balancing priorities and dependencies in multi-stranded planning.   

Implementing agile methodologies for adaptability within multi-stranded plans.   
Communicating and coordinating efforts across project strands.   

 
Section 6: Communications Across Simultaneous Projects    

Effective communication strategies in simultaneous projects.   
Tailoring communication plans for multiple project audiences.   

Coordinating messaging across concurrent projects.   
Managing information flow and updates in a multi-project environment.   

Utilising digital tools for streamlined communication across projects.   
Addressing challenges and conflicts in cross-project communication.   

Facilitating collaboration and synergy through effective communication.   

تفاصيل الشهادة

.Holistique Training عند إتمام هذه الدورة التدريبية بنجاح، سيحصل المشاركون عل شهادة إتمام التدريب من
(e-Certificate) وبالنسبة للذين يحضرون ويملون الدورة التدريبية عبر الإنترنت، سيتم تزويدهم بشهادة إلترونية

  .Holistique Training من

وخدمة اعتماد التطوير المهن (BAC) معتمدة من المجلس البريطان للتقييم Holistique Training شهادات
  .ISO 29993و ISO 21001و ISO 9001 كما أنها معتمدة وفق معايير ،(CPD) المستمر



لهذه الدورة من خلال شهاداتنا، وستظهر هذه النقاط عل شهادة إتمام (CPD) يتم منح نقاط التطوير المهن المستمر
واحدة عن كل ساعة CPD يتم منح نقطة ،CPD ووفقًا لمعايير خدمة اعتماد .Holistique Training التدريب من

  .لأي دورة واحدة نقدمها حاليا CPD حضور ف الدورة. ويمن المطالبة بحد أقص قدره 50 نقطة

التصنيفات

القيادة والإدارة, إدارة المشاريع

مقالات ذات صلة

The Importance Of Project Management Training: Empowering Success Through
Effective Skills Development

Discover the immense value of project management training in today's competitive business
landscape. From essential skills to improved productivity, explore why organisations should

.invest in training programmes to develop proficient project managers who drive success

YouTube Video

https://www.youtube.com/embed/_3kTjbnAWsw?si=iubpCJWxrRe8LTWz
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